COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/02/2019

ESTIMATE SUMMARY 14:08:03
CONTID: C18889 ESTIMATE NO: 0039 PROG SPEC YR: 2005
PCN: 18889-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 609.0 DAYS TIME ALLOW: 608 WORK DAYS
I-25 SANTA FE ALAMEDA INTERCHA PERCENT TIME: 100.16 ORIG TIME ALLOW: 506 WORK DAYS
PROJECT NO: FSA 0252-420
I-25 SANTA FE ALAMEDA INTERCHA
NAME OF ROAD: Santa Fe Drive, Alameda Avenue, & Kalamath Street
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING 03/25/2019 DATE TIME STARTED 08/05/2014
5670 FRANKLIN STREET DATE LET 04/03/2014 DATE WORK BEGAN 08/05/2014
DATE AWARDED 04/25/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/06/2014 DATE ACCEPTED
DENVER C0O 80216 (303)297-0340 DATE NOTICE TO PROCEED 08/05/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 26,405,304.79 PARTICIPATING $ 70,500.00 $ 0.00
AWARD PROJECT AMT:  $ 22,861,755.00  NON-PARTICIPATING 26,324,784.79 1,422.04
PERCENT COMPLETE: 99.96% TOTAL EARNINGS 26,395,284.79 1,422.04
FUNDS AVAILABLE: $ 10,020.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 26,395,284.79 1,422.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 26,365,284.79 1,422.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 26,365,284.79 1,422.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,422.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0010 202-00010 *Removal of Tree 96.000 96.000
EACH 0.000 0.00
340.00000 96.000 32,640.00
0015 202-00019 Removal of Inlet 25.000 25.000
EACH 0.000 0.00
560.00000 25.000 14,000.00
0020 202-00021 Removal of Manhole 14.000 14.000
EACH 0.000 0.00
780.00000 14.000 10,920.00
0025 202-00030 Removal of Water Service 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0030 202-00031 Removal of Fire Hydrant 2.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0035 202-00035 Removal of Pipe 3,505.000 3,505.000
LF 0.000 0.00
21.00000 3,505.000 73,605.00
0040 202-00037 Removal of End Section 6.000 6.000
EACH 0.000 0.00
350.00000 6.000 2,100.00
0045 202-00080 Removal of Guard Post (Bollards) 75.000 75.000
EACH 0.000 0.00
120.00000 75.000 9,000.00
0050 202-00195 Removal of Median Cover 912.000 912.000
SY 0.000 0.00
8.00000 912.000 7,296.00
0055 202-00200 Removal of Sidewalk (Includes Curb Ramp) 1,989.000 1,989.000
SY 0.000 0.00

12.00000 1,989.000 23,868.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0060 202-00203 Removal of Curb and Gutter 10,431.000 10,431.000
LF 0.000 0.00
7.00000 10,431.000 73,017.00
0065 202-00210 Removal of Concrete Pavement 13,974.000 13,974.000
SY 0.000 0.00
10.00000 13,974.000 139,740.00
0070 202-00220 Removal of Asphalt Mat 76,210.000 76,210.000
SY 0.000 0.00
5.50000 76,210.000 419,155.00
0075 202-00240 *Removal of Asphalt Mat (Planing) 7,537.000 7,537.000
SY 0.000 0.00
6.00000 7,537.000 45,222.00
0080 202-00700 *Removal of Light Standard 34.000 34.000
EACH 0.000 0.00
75.00000 34.000 2,550.00
0085 202-00710 *Removal of Power Pole //Include Miscellaneous Wires 10.000 10.000
EACH 0.000 0.00
675.00000 10.000 6,750.00
0090 202-00715 *Removal of Closed Circuit Television Pole (wit h 0.000 0.000
Transformers)
EACH 0.000 0.00
675.00000 0.000 0.00
0095 202-00805 Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0100 202-00810 *Removal of Ground Sign 50.000 50.000
EACH 0.000 0.00
50.00000 50.000 2,500.00
0105 202-00821 *Removal of Sign Panel 3.000 3.000
EACH 0.000 0.00
50.00000 3.000 150.00
0110 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00

690.00000 2.000 1,380.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
22,180.00000 1.000 22,180.00
0120 202-00895 Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0125 202-00900 Removal of Concrete Footing 41.000 41.000
EACH 0.000 0.00
85.00000 41.000 3,485.00
0130 202-01000 *Removal of Fence 2,194.000 2,194.000
LF 0.000 0.00
2.00000 2,194.000 4,388.00
0135 202-01130 *Removal of Guardrail Type 3 1,987.000 1,987.000
LF 0.000 0.00
4.05000 1,987.000 8,047.35
0140 202-01170 Removal of Guardrail Type 7 9,850.000 9,850.000
LF 0.000 0.00
5.50000 9,850.000 54,175.00
0145 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
0150 202-04001 Plug Culvert 3.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0155 202-04002 Clean Culvert 0.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0160 202-04005 Clean Valve Box 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0165 203-00010 Unclassified Excavation (Complete In Place) 100,816.000 100,816.000
cY 0.000 0.00

10.00000 100,816.000 1,008,160.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0170 203-00100 Muck Excavation 6,191.000 6,191.000
CcYy 0.000 0.00
15.00000 6,191.000 92,865.00
0175 203-01500 Blading 115.000 115.000
HOUR 0.000 0.00
100.00000 115.000 11,500.00
0180 203-01510 Backhoe 31.000 31.000
HOUR 0.000 0.00
100.00000 31.000 3,100.00
0185 203-01597 Potholing 174.000 174.000
HOUR 0.000 0.00
150.00000 174.000 26,100.00
0190 203-01622 Sweeping (With Pickup Broom) 909.000 909.000
HOUR 0.000 0.00
140.00000 909.000 127,260.00
0195 206-00000 Structure Excavation 556.000 556.000
CcY 0.000 0.00
10.00000 556.000 5,560.00
0200 208-00002 Erosion Log (12 Inch) 7,233.000 7,233.000
LF 0.000 0.00
4.50000 7,233.000 32,548.50
0205 208-00004 Silt Berm 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0210 208-00020 Silt Fence 3,183.000 3,183.000
LF 0.000 0.00
1.50000 3,183.000 4,774.50
0215 208-00021 Silt Fence (Reinforced) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0220  208-00035 Aggregate Bag 18,317.000 18,317.000
LF 0.000 0.00

3.50000 18,317.000 64,109.50
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0225 208-00040 Check Dam 5.000 5.000
EACH 0.000 0.00
365.00000 5.000 1,825.00
0230 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
1,000.00000 11.000 11,000.00
0235 208-00050 Storm Drain Inlet Protection 2.000 2.000
EACH 0.000 0.00
145.00000 2.000 290.00
0240 208-00070 Vehicle Tracking Pad 14.000 14.000
EACH 0.000 0.00
1,600.00000 14.000 22,400.00
0245 208-00103 Removal and Disposal of Sediment (Labor) 2,433.000 2,433.000
HOUR 0.000 0.00
35.00000 2,433.000 85,155.00
0250 208-00105 Removal and Disposal of Sediment (Equipment) 90.000 90.000
HOUR 0.000 0.00
110.00000 90.000 9,900.00
0255 208-00107 Removal of Trash 371.000 371.000
HOUR 0.000 0.00
50.00000 371.000 18,550.00
0260 208-00205 Erosion Control Supervisor 1,499.000 1,492.000
HOUR 7.000 350.00
50.00000 1,499.000 74,950.00
0265 208-00300 Temporary Berms 3,641.000 3,641.000
LF 0.000 0.00
2.00000 3,641.000 7,282.00
0270 210-00001 *Reset Structure Utility Company Pole (with 0.000 0.000
Transformers)
EACH 0.000 0.00
1,400.00000 0.000 0.00
0275 210-00030 Reset Water Service 0.000 0.000
EACH 0.000 0.00

3,700.00000 0.000 0.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0280 210-00035 Reset Water Meter 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0285 210-00050 Reset Fire Hydrant 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0290 210-00750 Reset Light Standard (Luminaire & Pole) 5.000 5.000
EACH 0.000 0.00
1,325.00000 5.000 6,625.00
0295 210-00810 *Reset Ground Sign 6.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0300 210-00815 *Reset Sign Panel 3.000 3.000
EACH 0.000 0.00
150.00000 3.000 450.00
0305 210-01300 Reset Impact Attenuator 0.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0310 210-04010 Adjust Manhole 8.000 8.000
EACH 0.000 0.00
375.00000 8.000 3,000.00
0315 210-04015 Modify Manhole 12.000 12.000
EACH 0.000 0.00
2,000.00000 12.000 24,000.00
0320 210-04020 Modify Inlet 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0325 210-04027 Modify Structure (Special) 0.000 0.000
EACH 0.000 0.00
100,000.00000 0.000 0.00
0330 210-04050 Adjust Valve Box 5.000 5.000
EACH 0.000 0.00

190.00000 5.000 950.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0335 210-04060 Adjust Water Meter 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0340 210-04070 Adjust Well 0.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0345 212-00006 Seeding (Native) 11.700 14.150
ACRE -2.450 -1,156.30
471.96000 11.700 5,521.93
0350 213-00004 Mulching (Weed Free Straw) 9.300 14.080
ACRE -4.780 -6,282.26
1,314.28000 9.300 12,222.80
0355 213-00009 Flexible Growth Medium 0.000 0.000
ACRE 0.000 0.00
3,293.70000 0.000 0.00
0360 213-00061 Mulch Tackifier 7,875.000 7,625.000
LB 250.000 507.50
2.03000 7,875.000 15,986.25
0365 213-00150 Bonded Fiber Matrix 0.000 0.000
ACRE 0.000 0.00
3,133.58000 0.000 0.00
0370 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0375 214-00227 Deciduous Tree (2.5 Inch Caliper) (Furnish Only ) 57.000 57.000
EACH 0.000 0.00
350.00000 57.000 19,950.00
0380 214-01350 Plant (5 Gallon Container) (Furnish Only) 764.000 764.000
EACH 0.000 0.00
21.00000 764.000 16,044.00
0385 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 15,120.000 10,910.000
SY 4,210.000 8,041.10

1.91000 15,120.000 28,879.20
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0390 216-00301 Turf Reinforcement Mat (Class 1) 481.000 481.000
SY 0.000 0.00
5.04000 481.000 2,424.24
0395 217-00000 *Herbicide Treatment 5,570.000 5,570.000
SY 0.000 0.00
0.20000 5,570.000 1,114.00
0400 217-00020 *Herbicide Treatment 92.000 92.000
HOUR 0.000 0.00
125.00000 92.000 11,500.00
0405 240-00000 *Wildlife Biologist 58.000 58.000
HOUR 0.000 0.00
60.00000 58.000 3,480.00
0410 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
49.50000 0.000 0.00
0415 240-00020  *Netting 0.000 0.000
SY 0.000 0.00
16.25000 0.000 0.00
0420 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
4,800.00000 1.000 4,800.00
0425 250-00050 *Monitoring Technician 2,119.000 2,119.000
HOUR 0.000 0.00
52.00000 2,119.000 110,188.00
0430 250-00110 *Health and Safety Officer 218.000 218.250
HOUR -0.250 -18.50
74.00000 218.000 16,132.00
0435 250-00200 Material Handling (Stockpile) 14,281.000 14,281.000
cY 0.000 0.00
20.00000 14,281.000 285,620.00
0440 304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00

10.00000 0.000 0.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0445  304-06007 Aggregate Base Course (Class 6) 42.000 42.000
cY 0.000 0.00
19.00000 42.000 798.00
0450 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 594.460 594.460
TON 0.000 0.00
150.00000 594.460 89,169.00
0455 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 27,303.620 27,303.620
TON 0.000 0.00
79.00000 27,303.620 2,156,985.98
0460 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,431.010 8,431.010
TON 0.000 0.00
94.28000 8,431.010 794,875.62
0465 411-10255 *Emulsified Asphalt (Slow-Setting) 5,892.000 5,892.000
GAL 0.000 0.00
3.05000 5,892.000 17,970.60
0470 412-00600 Concrete Pavement (6 Inch) 401.000 401.000
SY 0.000 0.00
70.00000 401.000 28,070.00
0475 420-00113 Geotextile (Drainage) (Class 2) 0.000 0.000
Sy 0.000 0.00
2.50000 0.000 0.00
0480 503-00018 *Drilled Caisson (18 Inch) 18.000 18.000
LF 0.000 0.00
150.00000 18.000 2,700.00
0485 503-00024 *Drilled Caisson (24 Inch) 10.000 10.000
LF 0.000 0.00
255.00000 10.000 2,550.00
0490 503-00036 *Drilled Caisson (36 Inch) 88.000 88.000
LF 0.000 0.00
290.00000 88.000 25,520.00
0495 503-00048 *Drilled Caisson (48 Inch) 85.000 85.000
LF 0.000 0.00

660.00000 85.000 56,100.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0500 506-00030 Grouted Riprap (Grouted Boulder Wall) 335.000 335.000
cY 0.000 0.00
210.00000 335.000 70,350.00
0505 506-00409  Soil Riprap (9 Inch) 1,820.000 1,820.000
cY 0.000 0.00
97.00000 1,820.000 176,540.00
0510 507-00000 *Concrete Slope and Ditch Paving 183.200 183.200
cY 0.000 0.00
410.00000 183.200 75,112.00
0515 514-00000 Pipe Railing 95.000 95.000
LF 0.000 0.00
95.00000 95.000 9,025.00
0515 MATERIAL ALLOWANCE Pipe Railing 0.000
NCU 0.000 0.00
70.00000 0.000 0.00
0520 514-01040  Bikeway Railing (Steel) 217.000 217.000
LF 0.000 0.00
115.00000 217.000 24,955.00
0520 MATERIAL ALLOWANCE Bikeway Railing 0.000
NCU 0.000 0.00
92.00000 0.000 0.00
0525 601-03000 Concrete Class D 164.000 164.000
cY 0.000 0.00
600.00000 164.000 98,400.00
0530 602-00000 *Reinforcing Steel 20,760.000 20,760.000
LB 0.000 0.00
0.70000 20,760.000 14,532.00
0535 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 226.000 226.000
LF 0.000 0.00
100.00000 226.000 22,600.00
0540 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 3,104.000 3,104.000
LF 0.000 0.00

75.00000 3,104.000 232,800.00
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PCN: 18889-BID ESTIMATE RUN
PROJECT: FSA 0252-420 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00

0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00

0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00

0540 MATERIAL ALLOWANCE 18 " RCP 0.000
LF 0.000 0.00
0.59900 0.000 0.00

0545 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 545.000 545.000
LF 0.000 0.00
100.00000 545.000 54,500.00

0545 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
28.39000 0.000 0.00

0550 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 388.000 388.000
LF 0.000 0.00
95.00000 388.000 36,860.00

0550 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
38.75000 0.000 0.00

0555 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 176.000 176.000
LF 0.000 0.00
190.00000 176.000 33,440.00

0555 MATERIAL ALLOWANCE 36 " RCP 0.000
LF 0.000 0.00
53.20000 0.000 0.00

0560 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,230.000 1,230.000
LF 0.000 0.00
165.00000 1,230.000 202,950.00
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PCN: 18889-BID ESTIMATE RUN
PROJECT: FSA 0252-420 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0560 MATERIAL ALLOWANCE 48 " RCP 0.000
LF 0.000 0.00
96.63000 0.000 0.00
0560 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
93.10000 0.000 0.00
0565 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n 114.000 114.000
Place) Elliptical
LF 0.000 0.00
120.00000 114.000 13,680.00
0565 MATERIAL ALLOWANCE 23X14 RCP 0.000
LF 0.000 0.00
34.25000 0.000 0.00
0570 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 364.000 364.000
(Complete In
LF 0.000 0.00
75.00000 364.000 27,300.00
0575 603-02420 53x34 Inch Reinforced Concrete Pipe Elliptical 44.000 44.000
LF 0.000 0.00
310.00000 44.000 13,640.00
0580 603-03361 36 Inch Reinforced Concrete Pipe Special (Insta 1 96.000 96.000
Only) (Transport from Alameda & Lipan)
LF 0.000 0.00
45.00000 96.000 4,320.00
0585 603-05018 18 Inch Reinforced Concrete End Section 9.000 9.000
EACH 0.000 0.00
800.00000 9.000 7,200.00
0585 MATERIAL ALLOWANCE 18" FES WITH JOINT FASTENERS 0.000
EACH 0.000 0.00

507.22000 0.000 0.00
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PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0590 603-05024 24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0595 603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0600 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0605 604-00305 Inlet Type C (5 Foot) 0.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0610 604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0610 MATERIAL ALLOWANCE TYPE D INLET (H=5) 0.000
EACH 0.000 0.00
2,117.00000 0.000 0.00
0615 604-16005 Inlet Type 16 (5 Foot) 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #25 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #22 0.000
EACH 0.000 0.00
1,803.00000 0.000 0.00
0620 604-16010 Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0.000 0.00

4,900.00000 2.000 9,800.00



CONTID: C18889

PCN: 18889-BID

PROJECT: FSA 0252-420

REF ITEM ITEM

NO NO DESCRIPTION

CAT NO0200 0200 ROADWAY

0620 MATERIAL ALLOWANCE Type 16 Single Inlet (H = 10 ') #54A
0625 604-16505 Inlet Type 16 (Double) (5 Foot)
0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5)
0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) ,# 68
0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 67
0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 95
0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 55, 91
0630 604-16510 Inlet Type 16 (Double) (10 Foot)
0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10") #54
0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10") #19,

92, 64A

0635 604-16605

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

Inlet Type 16 (Triple) (5 Foot)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
1,803.00000

8.000
EACH
5,500.00000

EACH
2,929.00000

EACH
2,929.00000

EACH
2,929.00000

EACH
2,929.00000

EACH
2,929.00000

7.000
EACH
7,500.00000

EACH
3,237.00000

EACH
3,237.00000

15.000
EACH
7,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

8.000
0.000
8.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

15.000
0.000
15.000

Page 15

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

0.00

44,000.00

0.00

0.00

0.00

0.00

0.00

52,500.00

0.00

0.00

112,500.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200

0635

0635

0635

0640 604-16610
0640

0645 604-20000
0650 604-25010
0650

0650

0655 604-26005
0660 604-26010

C18889
18889-BID
FSA 0252-420

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

ITEM
DESCRIPTION
0200 ROADWAY
MATERIAL ALLOWANCE INLET TYPE 16 #33, 33C, 33D, 35

MATERIAL ALLOWANCE INLET TYPE 16 #6, 85, 48

MATERIAL ALLOWANCE INLET TYPE 16 Triple , #57, #93

Inlet Type 16 (Triple) (10 Foot)

MATERIAL ALLOWANCE Inlet Type 16T (H=10") #11, 99

Oultlet Structure

Vane Grate Inlet (10 Foot)

MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1

MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1

0) #27

0) #18

Vane Grate Inlet (Double) (5 Foot)

Vane Grate Inlet (Double) (10 Foot)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
4,126.14750

EACH
3,982.00000

EACH
3,982.00000

2.000
EACH
12,000.00000

EACH
4,463.00000

1.000
EACH
42,000.00000

2.000
EACH
6,500.00000

EACH
2,136.00000

EACH
2,136.00000

3.000
EACH
6,800.00000

1.000
EACH
8,700.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
0.000
3.000

1.000
0.000
1.000

Page 16
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
24,000.00
0.00
0.00
0.00
42,000.00
0.00
13,000.00
0.00
0.00
0.00
0.00
0.00
20,400.00
0.00
8,700.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0665 604-30005 Manhole Slab Base (5 Foot) 7.000 7.000
EACH 0.000 0.00
2,900.00000 7.000 20,300.00
0665 MATERIAL ALLOWANCE MH SLAB BASE (H=5) 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0665 MATERIAL ALLOWANCE MH SPECIAL 5' #33A, 33B 0.000
EACH 0.000 0.00
1,055.89000 0.000 0.00
0665 MATERIAL ALLOWANCE MH SPECIAL 5' #24, 44 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0670 604-30010 Manhole Slab Base (10 Foot) 6.000 6.000
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10") (#2 0) 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10") (#4 2) 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0675 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
4,900.00000 3.000 14,700.00
0675 MATERIAL ALLOWANCE MH SLAB BASE (H=15) #17 0.000
EACH 0.000 0.00
1,697.00000 0.000 0.00
0680 604-31015 Manhole Box Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
25,000.00000 2.000 50,000.00
0685 604-39005 Manhole Special (5 Foot) 9.000 9.000
EACH 0.000 0.00

4,500.00000 9.000 40,500.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0685

0685

0690

604-39010

0690

0690

0690

0695

604-39015

0700

606-00301

0705

606-00710

0710

606-00740

0715 606-01340

C18889
18889-BID
FSA 0252-420

ITEM
DESCRIPTION

0200 ROADWAY

MATERIAL ALLOWANCE MH (SPECIAL) (H=5") #29

MATERIAL ALLOWANCE MH (SPECIAL) (H=5") #149

Manhole Special (10 Foot)

MATERIAL ALLOWANCE MH 10' SPECIAL #79 AND #80

MATERIAL ALLOWANCE MH 10' SPECIAL #66

MATERIAL ALLOWANCE MH 10' SPECIAL #66

Manhole Special (15 Foot)

*Guardrail Type 3 (6-3 Post Spacing)

*Guardrail Type 7 (Style CA)

*Guardrail Type 7 (Style CE)

*End Anchorage Type 3D

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
1,019.00000

EACH
1,464.00000

12.000
EACH
9,300.00000

EACH
3,459.87000

EACH
1,019.00000

EACH
1,335.00000

3.000

EACH
11,500.00000

5,682.000
LF
16.55000
2,108.000
LF
60.00000
0.000
LF
125.00000
7.000
EACH

776.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

12.000
0.000
12.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
0.000
3.000

5,682.000
0.000
5,682.000

2,108.000
0.000
2,108.000

0.000
0.000
0.000

7.000
0.000
7.000

Page 18
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
111,600.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
34,500.00
0.00
94,037.10
0.00
126,480.00
0.00
0.00
0.00
5,432.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0720 606-01370

0725

606-01380

0730

606-02003

0735

606-02005

0740

607-01000

0745

607-11525

0750

607-60220

0755

608-00006

0760

608-00010

0765 608-00026

0770 609-21010

C18889
18889-BID
FSA 0252-420

ITEM
DESCRIPTION

0200 ROADWAY

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonflared)

*End Anchorage (Flared)

*Fence Barbed Wire with Metal Posts

*Fence (Plastic)

*20 Foot Gate Single (Chain Link)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ramp

*Concrete Bikeway (6 Inch)

*Curb and Gutter Type 2 (Section I-B)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4.000
EACH
1,294.00000
3.000
EACH
735.00000
4.000
EACH
1,782.00000
1.000
EACH
1,455.00000
0.000
LF
6.45000
3,167.000
LF
3.50000
2.000
EACH
1,500.00000
3,223.000
SY
38.00000
183.000
SY
125.00000
1,178.000
SY
42.00000
882.000
LF

16.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4.000
0.000
4.000

3.000
0.000
3.000

4.000
0.000
4.000

1.000
0.000
1.000

0.000
0.000
0.000

3,167.000
0.000
3,167.000

2.000
0.000
2.000

3,223.000
0.000
3,223.000

183.000
0.000
183.000

1,178.000
0.000
1,178.000

882.000
0.000
882.000

Page 19

ESTIMATE RUN 04/02/2019

AMOUNT
THIS
PERIOD

0.00

14:08:03

CUMULATIVE
AMOUNT

5,176.00

2,205.00

7,128.00

1,455.00

0.00

11,084.50

3,000.00

122,474.00

22,875.00

49,476.00

14,112.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0775 609-21020

0780 609-24008

0785

610-00030

0790

612-00001

0795

612-00002

0800

612-00003

0805

613-00200

0810

613-00206

0815

613-00300

0820

613-00306

0825 613-01200

C18889
18889-BID
FSA 0252-420

ITEM
DESCRIPTION

0200 ROADWAY

*Curb and Gutter Type 2 (Section 1I-B)

*Gutter Type 2 (8 Foot)

*Median Cover Material (Concrete)

*Delineator (Type I)

*Delineator (Type II)

*Delineator (Type Il1)

*2 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit

3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE
22,411.000
LF
16.50000
58.000
LF
65.00000
16,765.000
SF
7.00000
23.000
EACH
22.00000
14.000
EACH
23.00000
14.000
EACH
24.00000
9,567.000
LF
10.50000
5,137.000
LF
20.00000
0.000
LF
14.00000
2,380.000
LF
21.00000
3,210.000
LF

10.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

22,411.000
0.000
22,411.000

58.000
0.000
58.000

16,765.000
0.000
16,765.000

23.000
0.000
23.000

14.000
0.000
14.000

14.000
0.000
14.000

9,567.000
0.000
9,567.000

5,137.000
0.000
5,137.000

0.000
0.000
0.000

2,380.000
0.000
2,380.000

3,210.000
0.000
3,210.000

Page 20
ESTIMATE RUN 04/02/2019

14:08:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
369,781.50
0.00
3,770.00
0.00
117,355.00
0.00
506.00
0.00
322.00
0.00
336.00
0.00
100,453.50
0.00
102,740.00
0.00
0.00
0.00
49,980.00
0.00
33,705.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0830 613-01300 3 Inch Electrical Conduit (Plastic) 4,056.000 4,056.000
LF 0.000 0.00
13.50000 4,056.000 54,756.00
0835 613-06000 Meter Pole 3.000 3.000
EACH 0.000 0.00
4,650.00000 3.000 13,950.00
0835 MATERIAL ALLOWANCE METER PED BASE MEUG3A-1250 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0835 MATERIAL ALLOWANCE Meter Pole 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0840 613-07023 Pull Box (24"x36"x24") 10.000 10.000
EACH 0.000 0.00
1,400.00000 10.000 14,000.00
0845 613-07026 Pull Box (16"x24"x12") 17.000 17.000
EACH 0.000 0.00
1,040.00000 17.000 17,680.00
0850 613-07035 Pull Box (32"x24"x12") 13.000 13.000
EACH 0.000 0.00
1,525.00000 13.000 19,825.00
0855 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
135,000.00000 1.000 135,000.00
0860 613-32400 Light Standard Steel (40 Foot) (Includes 4 Foot Mast 59.000 59.000
Arm
) EACH 0.000 0.00
3,935.00000 59.000 232,165.00
0860 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (40FT) 0.000
EACH 0.000 0.00
2,501.79000 0.000 0.00
0865 613-40010 Light Standard Foundation 56.000 56.000
EACH 0.000 0.00

1,850.00000 56.000 103,600.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0870 613-50100 Lighting Control Center 1.000 1.000
EACH 0.000 0.00
12,250.00000 1.000 12,250.00
0875 613-70250 Luminaire High Pressure Sodium (250 Watt) 60.000 60.000
EACH 0.000 0.00
1,275.00000 60.000 76,500.00
0875 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (250 0.000
WAT
) EACH 0.000 0.00
891.33000 0.000 0.00
0880 613-70400 Luminaire High Pressure Sodium (400 Watt) 11.000 11.000
EACH 0.000 0.00
1,275.00000 11.000 14,025.00
0880 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (400 0.000
WAT
) EACH 0.000 0.00
891.33000 0.000 0.00
0885 614-00011 *Sign Panel (Class 1) 456.000 456.000
SF 0.000 0.00
15.50000 456.000 7,068.00
0885 MATERIAL ALLOWANCE SIGN PANEL CLASS | 0.000
NCU 0.000 0.00
9.27000 0.000 0.00
0890 614-00012 *Sign Panel (Class II) 456.000 456.000
SF 0.000 0.00
22.00000 456.000 10,032.00
0890 MATERIAL ALLOWANCE Sign Panel Class Il 0.000
NCU 0.000 0.00
13.42000 0.000 0.00
0895 614-00041 *Sign Post (Special) 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0900 614-00216 *Steel Sign Post (2x2 Inch Tubing) 110.000 110.000
LF 0.000 0.00

10.00000 110.000 1,100.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 18889-BID ESTIMATE RUN
PROJECT: FSA 0252-420 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ______
CAT NO0200 0200 ROADWAY
0900 MATERIAL ALLOWANCE Steel Sign Post 0.000
NCU 0.000 0.00
4.09000 0.000 0.00
0905 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 66.000 66.000
Slipbase
EACH 0.000 0.00
380.00000 66.000 25,080.00
0905 MATERIAL ALLOWANCE Steel Sign Support 0.000
NCU 0.000 0.00
23.78000 0.000 0.00
0905 MATERIAL ALLOWANCE Sign-steel support 0.000
NCU 0.000 0.00
319.28000 0.000 0.00
0910 614-70150 Pedestrian Signal Face (16) (Countdown) 11.000 11.000
EACH 0.000 0.00
635.00000 11.000 6,985.00
0910 MATERIAL ALLOWANCE PED SIGNSL FACE RIGHT CLAM/L EFT 0.000
CLAM
EACH 0.000 0.00
279.00000 0.000 0.00
0915 614-70336 Traffic Signal Face (12-12-12) 55.000 55.000
EACH 0.000 0.00
1,085.00000 55.000 59,675.00
0915 MATERIAL ALLOWANCE 12" 3-SECTION POLY SIGNAL HE AD 0.000
EACH 0.000 0.00
324.00000 0.000 0.00
0920 614-70448 Traffic Signal Face (12-12-12-12) 5.000 5.000
EACH 0.000 0.00
1,370.00000 5.000 6,850.00
0920 MATERIAL ALLOWANCE 4 SECTION POLY VERT GREEN SI GNAL 0.000
HEAD
EACH 0.000 0.00
398.00000 0.000 0.00
0925 614-72855 Traffic Signal Controller Cabinet 3.000 3.000
EACH 0.000 0.00
14,675.00000 3.000 44,025.00



CONTID:

PCN:

PROJECT:

C18889

18889-BID
FSA 0252-420

ITEM
DESCRIPTION

CAT NO0200 0200 ROADWAY

0925

0930

0930

0935

0940

0940

0945

0945

0950

0950

0955

614-72860

614-72864

614-72885

614-72886

614-81000

614-81125

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE

MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CBINET

Pedestrian Push Button

EACH
9,285.00000

11.000
EACH
395.00000

MATERIAL ALLOWANCE BULLDOG 3 LATCHING/NON LATCHJING -

GREE

Fire Preemption Unit

Traffic Signal Vehicle Detector (Special) (Traf

Signal Vehicle)

EACH
159.00000

8.000
EACH
5,105.00000

fic 2.000
EACH
7,245.00000

MATERIAL ALLOWANCE FLIR CAMERA DETECTION SYSTEM

(INCLUDES )

Intersection Detection System (Camera)

EACH
5,600.00000

4.000
EACH
7,390.00000

MATERIAL ALLOWANCE INTERSECTION CAMERA DETECTIN

SYSTEM

Traffic Signal-Light Pole Steel

EACH
4,500.00000

2.000
EACH
5,205.00000

MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE NO MA ST ARM

Traffic Signal-Light Pole Steel (1-25 Foot Mast

EACH
3,763.00000

Arm) 2.000
EACH
15,105.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

11.000
0.000
11.000

0.000
0.000
0.000

8.000
0.000
8.000

2.000
0.000
2.000

0.000
0.000
0.000

4.000
0.000
4.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

Page 24

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

0.00

4,345.00

0.00

40,840.00

14,490.00

0.00

29,560.00

0.00

10,410.00

0.00

30,210.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 18889-BID ESTIMATE RUN
PROJECT: FSA 0252-420 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0955 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 25 ' MAST 0.000
ARN
EACH 0.000 0.00
11,763.00000 0.000 0.00
0960 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000 0.000
EACH 0.000 0.00
15,525.00000 0.000 0.00
0960 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 30'M  AST ARM 0.000
EACH 0.000 0.00
11,554.00000 0.000 0.00
0965 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
16,505.00000 1.000 16,505.00
0965 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 40'M  AST ARM 0.000
EACH 0.000 0.00
12,872.00000 0.000 0.00
0970 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
19,326.00000 1.000 19,326.00
0970 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 55'M  AST ARM 0.000
EACH 0.000 0.00
15,254.00000 0.000 0.00
0975 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 3.000 3.000
EACH 0.000 0.00
21,815.00000 3.000 65,445.00
0975 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 60'M  AST ARM 0.000
EACH 0.000 0.00
17,336.00000 0.000 0.00
0980 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
22,580.00000 2.000 45,160.00
0980 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 65'M  AST ARM 0.000
EACH 0.000 0.00

17,881.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 0200 ROADWAY
0985 614-84000 Traffic Signal Pedestal Pole Steel 4.000 4.000
EACH 0.000 0.00
1,735.00000 4.000 6,940.00
0990 614-86105 Telemetry (Field) 10.000 10.000
EACH 0.000 0.00
6,700.00000 10.000 67,000.00
0995 614-86800 Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
6,080.00000 3.000 18,240.00
0995 MATERIAL ALLOWANCE Uninterurupted Power Supply 0.000
EACH 0.000 0.00
3,630.00000 0.000 0.00
1000 614-87333 Closed Circuit Television Camera (Traffic 2.000 2.000
Surveillance)
EACH 0.000 0.00
4,905.00000 2.000 9,810.00
1005 614-87412 Fiber Optic Cable (Single Mode) (12 Strands) (I nstall 1,500.000 1,500.000
Oonl
V) LF 0.000 0.00
4.00000 1,500.000 6,000.00
1010 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 9,880.000 9,880.000
LF 0.000 0.00
5.20000 9,880.000 51,376.00
1015 615-00050 Embankment Protector Type 5 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1020 615-10036 36 Inch Automatic Drain Gate //Shown on South B ike 1.000 1.000
Trail Plans
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
1020 MATERIAL ALLOWANCE 36" Auto Drain Grate 0.000
EACH 0.000 0.00
2,035.66000 0.000 0.00
1025 615-10048 48 Inch Automatic Drain Gate 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00



CONTID:

PCN:

PROJECT:

C18889
18889-BID
FSA 0252-420

ITEM
DESCRIPTION

CAT NO0200 0200 ROADWAY

1025

1030

1035

1040

1045

1050

1055

1060

1065

1070

1075

619-78048

624-20301

625-00000

626-00000

626-01000

627-00001

627-00005

627-01001

627-30327

627-30332

MATERIAL ALLOWANCE 48" Auto Drain Grate

6 Inch Fire Hydrant

Detour Drainage Pipe (Class 0)

Construction Surveying

*Mobilization

Public Information Services

*Pavement Marking Paint

*Epoxy Pavement Marking

*Preformed Plastic Pavement Marking (Type 1)

*Preformed Plastic Pavement Marking (Word-Symbo

(Type 1)

*Preformed Plastic Pavement Marking (Xwalk-Stop
(Type

ESTIMATE NO: 0039

Line)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
4,818.41000

2.000
EACH
14,000.00000

1.000
LS
20,000.00000

1.000
LS
160,000.00000

1.000
LS
1,298,010.75000

1.000
LS
15,000.00000
1,148.000
GAL
40.00000
68.000
GAL
80.00000
8,771.000
SF
18.00000
880.000
SF
15.00000
2,784.000
SF

12.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1,148.000
0.000
1,148.000

68.000
0.000
68.000

8,771.000
0.000
8,771.000

880.000
0.000
880.000

2,784.000
0.000
2,784.000

Page 27

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

0.00

28,000.00

20,000.00

160,000.00

1,298,010.75

15,000.00

45,920.00

5,440.00

157,878.00

13,200.00

33,408.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

1080 629-01001 Survey Monument (Type 1) 6.000 6.000
EACH 0.000 0.00
155.00000 6.000 930.00
1085 629-01003 Survey Monument (Type 3) 1.000 1.000
EACH 0.000 0.00
310.00000 1.000 310.00
1090 629-01005 Survey Monument (Type 5) 14.000 14.000
EACH 0.000 0.00
155.00000 14.000 2,170.00
1095  630-00000 *Flagging 2,646.000 2,646.000
HOUR 0.000 0.00
23.00000 2,646.000 60,858.00
1100 630-00003 Uniformed Traffic Control 470.000 470.000
HOUR 0.000 0.00
65.00000 470.000 30,550.00
1105 630-00004 Traffic Control Vehicle 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
1110 630-00007 Traffic Control Inspection 391.000 391.000
DAY 0.000 0.00
10.00000 391.000 3,910.00
1115 630-00012 Traffic Control Management 445.000 445.000
DAY 0.000 0.00
10.00000 445.000 4,450.00
1120 630-80001 Flashing Beacon (Portable) 12.000 12.000
EACH 0.000 0.00
1,200.00000 12.000 14,400.00
1125 630-80335 Barricade (Type 3 M-A) (Temporary) 12.000 12.000
EACH 0.000 0.00
250.00000 12.000 3,000.00
1130 630-80341 Construction Traffic Sign (Panel Size A) 351.000 351.000
EACH 0.000 0.00

85.00000 351.000 29,835.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019
PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 0200 ROADWAY
1135 630-80342 Construction Traffic Sign (Panel Size B) 76.000 76.000
EACH 0.000 0.00
85.00000 76.000 6,460.00
1140 630-80343 Construction Traffic Sign (Panel Size C) 19.000 19.000
EACH 0.000 0.00
85.00000 19.000 1,615.00
1145 630-80344 Construction Traffic Sign (Special) 444.000 444.000
SF 0.000 0.00
16.00000 444.000 7,104.00
1150 630-80355 Portable Message Sign Panel 4.000 4.000
EACH 0.000 0.00
6,500.00000 4.000 26,000.00

1155 630-80358

1160 630-80360

1165 630-80363

1170 630-80370

1175 630-80380

1180 630-85006

1185 630-85041

Advance Warning Flashing or Sequencing Arrow Panel

Type)

Drum Channelizing Device

Drum Channelizing Device (With Light) (Flashing

Concrete Barrier (Temporary)

Traffic Cone

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Mobile Attenuator

6.000
EACH
1,600.00000
386.000
EACH
12.00000
0.000
EACH
23.00000
11,130.000
LF
12.00000
200.000
EACH
15.00000
9.000
EACH
1,800.00000
179.000
DAY

50.00000

6.000
0.000
6.000

386.000
0.000
386.000

0.000
0.000
0.000

11,130.000
0.000
11,130.000

200.000
0.000
200.000

9.000
0.000
9.000

179.000
0.000
179.000

0.00

9,600.00

4,632.00

0.00

133,560.00

3,000.00

16,200.00

8,950.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

1190 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
280,000.00000 1.000 280,000.00
1195 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70016 F/A Fuel Cost Adjustment -224,637.570 -224,637.570
FA 0.000 0.00
1.00000 -224,637.570 -224,637.57
1210 700-70018 F/A Roadway Smoothness Incentive -19,644.700 -19,664.750
FA 0.000 0.00
1.00000 -19,664.750 -19,664.75
1215 700-70019 F/A Asphalt Cement Cost Adjustment -380,237.570 -380,237.570
FA 0.000 0.00
1.00000 -380,237.570 -380,237.57
1220 700-70021 F/A On-The-Job Trainee 6,783.000 6,783.000
HOUR 0.000 0.00
1.00000 6,783.000 6,783.00
1225 700-70025 F/A Quality Incentive Payment -2,838.160 -2,838.160
FA 0.000 0.00
1.00000 -2,838.160 -2,838.16
1230 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70034 F/A Obtain Permits 12,142.160 12,142.160
FA 0.000 0.00
1.00000 12,142.160 12,142.16
1240 700-70035 F/A Uniformed Traffic Control (Officer Time 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 18889-BID ESTIMATE RUN 04/02/2019

PROJECT: FSA 0252-420 ESTIMATE NO: 0039 14:08:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

1245 700-70036 Forced Accounts Provide Security Guard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1250 700-70080 F/A Furnish and Install Electrical Services 46,614.720 46,614.720
FA 0.000 0.00
1.00000 46,614.720 46,614.72
1255 700-70081 F/A Provide Dewatering 264,048.270 264,048.270
FA 0.000 0.00
1.00000 264,048.270 264,048.27
1260 700-70110 F/A Install /Repair Dewatering Pond Liner 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70130 F/A Repair Field Office 23,262.530 23,262.530
FA 0.000 0.00
1.00000 23,262.530 23,262.53
1270 700-70190 F/A Electric Service 1,320.360 1,320.360
FA 0.000 0.00
1.00000 1,320.360 1,320.36
1275 700-70210 F/A Lights (Temporary Lighting) 6,412.000 6,412.000
FA 0.000 0.00
1.00000 6,412.000 6,412.00
1280 700-70255 F/A Water Lines 194,101.500 194,101.500
FA 0.000 0.00
1.00000 194,101.500 194,101.50
1285 700-70310 F/A Landscaping Restoration 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70380 F/A Erosion Control 21,871.250 21,871.250
FA 0.000 0.00
1.00000 21,871.250 21,871.25
1295 700-70587 F/A Hazardous Waste Disposal Hazardous Waste Di sposal 7,049.380 7,049.380
FA 0.000 0.00

1.00000 7,049.380 7,049.38
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 0200 ROADWAY
1300 700-70589 F/A Environmental Health & Safety Management 74,584.170 74,584.170
FA 0.000 0.00
1.00000 74,584.170 74,584.17
1545 900-00010 Added Item (Hour)/ Additional Construction Surveyin g 31.000 31.000
HOUR 0.000 0.00
100.00000 31.000 3,100.00
1550 202-00250 Rem Pavement Marking SMCO #3 11,500.000 11,500.000
SF 0.000 0.00
2.00000 11,500.000 23,000.00
1555 607-53172 Fence CL (72 In) SMCO #4 (with Barbed wire) 1,011.000 1,011.000
LF 0.000 0.00
15.80000 1,011.000 15,973.80
1560 900-00004 Added Item (Cubic Yard)/ SMCO #5, ABC(Class 6), ton to 43,407.000 43,407.000
cubic yard
cY 0.000 0.00
16.13000 43,407.000 700,154.91
1565 900-00006 Added Item (Dollar)/ Price Reduction - Erosion Cont rol -2,625.000 -2,625.000
Violation
DOL 0.000 0.00
1.00000 -2,625.000 -2,625.00
1570 506-00209  Riprap (9 In) 3,032.000 3,032.000
cY 0.000 0.00
55.73000 3,032.000 168,973.36
1575 900-00007 Added Item (Each)/ SMCO #8, Erosion Bale (Weed 210.000 210.000
Free)(Wetlands Protection)
EACH 0.000 0.00
17.00000 210.000 3,570.00
1580 420-00520 Geogrid Pvmt Reinf SiteManager CO #9 9,763.000 9,763.000
SY 0.000 0.00
3.83000 9,763.000 37,392.29
1590 900-00024 Added Item (Ton)/ SMCO #11, Solid Waste Disposal (T on) 15,756.170 15,756.170
TON 0.000 0.00
39.25000 15,756.170 618,429.67
1595 900-00014 Added Item (Lump Sum)/ SMCO #12, Ramp 4 Shoring for 1.000 1.000
A6(East)
LS 0.000 0.00
37,400.00000 1.000 37,400.00
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CAT NO0200 0200 ROADWAY
1600 900-00006 Added Item (Dollar)/ Price Reductions and Penalties as -102,385.770 -102,385.770
allowed by Spec.
DOL 0.000 0.00
1.00000 -102,385.770 -102,385.77
1605 203-00500 Rock Fill SMCO 14, Rockfill 481.000 481.000
cY 0.000 0.00
49.75000 481.000 23,929.75
1610 900-00007 Added Item (Each)/ Denver Type 14 Inlet (5')(10") 1.000 1.000
EACH 0.000 0.00
11,125.00000 1.000 11,125.00
1615 614-81120 Sig-Light Pole Steel (1-20 Ft) 1.000 1.000
EACH 0.000 0.00
14,896.00000 1.000 14,896.00
1620 614-81150 Sig-Light Pole Steel (1-50 Ft) 1.000 1.000
EACH 0.000 0.00
18,971.00000 1.000 18,971.00
1625 614-87495 Fiber Optic Cable (S Mode) (96 S) (Inst) Site M anager 1,344.000 1,344.000
Change Order 17
LF 0.000 0.00
3.03000 1,344.000 4,072.32
1630 900-00014 Added Item (Lump Sum)/ Splice Fiber Optic Cable (96 1.000 1.000
Strand) SMCO # 17
LS 0.000 0.00
4,801.25000 1.000 4,801.25
1635 603-02305 38x24 In RCP (CIP) 54.000 54.000
LF 0.000 0.00
153.62000 54.000 8,295.48
1640 900-00004 Added Item (Cubic Yard)/ Import class 2 backfill 1,505.000 1,505.000
CcY 0.000 0.00
10.18000 1,505.000 15,320.90
1645 900-00009 Added Item (Gallon)/ Haul and Disposal of Contamina ted 1,529,700.000 1,529,700.000
Water
GAL 0.000 0.00
0.31000 1,529,700.000 474,207.00
1650 900-00014 Added Item (Lump Sum)/ Remove Portions of Undergrou nd 1.000 1.000
Wall
LS 0.000 0.00
6,000.00000 1.000 6,000.00
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CAT NO0200 0200 ROADWAY

1655 900-00012 Added Item (Foot)/ Guard Rail Type 7 (Style CE)(Xce | 50.000 50.000
Transformer)
LF 0.000 0.00
200.00000 50.000 10,000.00
1660 210-02030 Relay Pipe (30 In) Relay Pipe (30 Inch RCP) 331.000 331.000
LF 0.000 0.00
74.92000 331.000 24,798.52
1670 900-00007 Added Item (Each)/ Adjust Electrical Pull Box 0.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
1675 900-00014 Added Item (Lump Sum)/ WIring (Pedestrian Connectio n) 1.000 1.000
LS 0.000 0.00
630.00000 1.000 630.00
1680 412-00800 Conc Pvmt (8 In) 126.000 126.000
SY 0.000 0.00
98.00000 126.000 12,348.00
1685 900-00014 Added Item (Lump Sum)/ Sanitary Sewer Protection an d 1.000 1.000
Bypass Pumping, SMCO 26
LS 0.000 0.00
25,896.00000 1.000 25,896.00
1690 900-00012 Added Item (Foot)/ 30 Inch Steel Pipe (CIP), SMCO #27 30.000 30.000
LF 0.000 0.00
192.65000 30.000 5,779.50
1695 206-00065 Str Bkfl (Flow-Fill) SMCO #28 53.000 53.000
cY 0.000 0.00
85.00000 53.000 4,505.00
1700 900-00004 Added Item (Cubic Yard)/ SMCO #28, Concrete Class D 66.000 66.000
cY 0.000 0.00
476.00000 66.000 31,416.00
1795 900-00014 Added Item (Lump Sum)/ Acceleration Costs for Diamo nd 1.000 1.000
Shamrock
LS 0.000 0.00
8,000.00000 1.000 8,000.00
1980 614-80001 Flash Beacon (Solar Pwred) Change Order 31 2.000 2.000
EACH 0.000 0.00

3,300.00000 2.000 6,600.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1985

1995

2000

2005

2010

2015

2020

2025

2030

2035

2040

619-10247

630-80350

630-80384

900-00021

900-00014

202-00160

604-30020

412-01120

900-00007

212-00050

900-00021

C18889 COLORADO DEPARTMENT OF TRANSPORTATION

18889-BID
FSA 0252-420

ITEM
DESCRIPTION

0200 ROADWAY

24 In Weld Steel Pipe (J) Change Order 32, Home

Retention Pond Drainage

Vert Panel SMCO 34

Tubular Marker SMCO 35

Added Item (Square Foot)/ SMCO 36, Shoring for Ramp

Outfall

Added Item (Lump Sum)/ On-Site Water Treatment

Rem Wall SMCO # 38

MH Slab Base (20 Ft) Manhole Slab Base (20") SM

Conc Pvmt (11 In) (Fast Track) SMCO #40, Concre

Pavement (11 Inch)(Fast Track)

Added Item (Each)/ Epoxy coated dowels for bikepath

Sod (Vanderbilt Park)

Added Item (Square Foot)/ Native Seeding (Park)

ESTIMATE NO: 0039

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

Depot 95.000 95.000
LF 0.000
590.25000 95.000

0.000 0.000

EACH 0.000
35.00000 0.000

0.000 0.000

EACH 0.000
20.00000 0.000

3 1,840.000 1,840.000
SF 0.000

30.58000 1,840.000

1.000 1.000

LS 0.000
545,000.00000 1.000

4,775.000 4,775.300

SF -0.300

65.00000 4,775.000

CO 39 1.000 1.000
EACH 0.000
8,530.00000 1.000

te 236.000 236.000
SY 0.000
144.00000 236.000

1,059.000 1,059.000

EACH 0.000

16.00000 1,059.000

260.000 260.000

SF 0.000
1.50000 260.000

43,308.000 43,308.000

SF 0.000

0.40000 43,308.000

Page 35

ESTIMATE RUN 04/02/2019

AMOUNT
THIS
PERIOD

-19.50

14:08:03

CUMULATIVE
AMOUNT

56,073.75

0.00

0.00

56,267.20

545,000.00

310,375.00

8,530.00

33,984.00

16,944.00

390.00

17,323.20
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CAT NO0200 0200 ROADWAY

2045 900-00021 Added Item (Square Foot)/ Landscaping Wood Mulch 620.000 620.000
SF 0.000 0.00
1.60000 620.000 992.00
2050 900-00007 Added Item (Each)/ Alpine Spruce Tree (8 Foot) 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
2055  900-00007 Added Item (Each)/ Purple Buddliea Tree 6.000 6.000
EACH 0.000 0.00
65.00000 6.000 390.00
2060 900-00007 Added Item (Each)/ 2 Inch Caliper Ornamental Pear T ree 1.000 1.000
EACH 0.000 0.00
555.00000 1.000 555.00
2065 900-00007 Added Item (Each)/ 2 Inch Caliper Magnolia Tree 7.000 7.000
EACH 0.000 0.00
515.00000 7.000 3,605.00
2070 900-00007 Added Item (Each)/ Switch Grass (1 Gallon) 6.000 6.000
EACH 0.000 0.00
25.00000 6.000 150.00
2075 900-00007 Added Item (Each)/ 1 Gallon Echinacea 21.000 21.000
EACH 0.000 0.00
30.00000 21.000 630.00
2080 900-00007 Added Item (Each)/ 1 Gallon Purple Penstemon 27.000 27.000
EACH 0.000 0.00
18.00000 27.000 486.00
2085 900-00012 Added Item (Foot)/ 1 1/2 Inch plastic Pipe 1,491.000 1,491.000
(Irrigation/Sleeve)
LF 0.000 0.00
2.20000 1,491.000 3,280.20
2090 623-00602 2 In Plastic Pipe (Irrig/Sleve) 87.000 87.000
LF 0.000 0.00
2.50000 87.000 217.50
2095 900-00007 Added Item (Each)/ 4 Inch Rotor Sprinkler Head (Hun ter 8.000 8.000
1-40
) EACH 0.000 0.00

92.00000 8.000 736.00
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CAT NO0200 0200 ROADWAY

2100 900-00007 Added Item (Each)/ 4 Inch Rotor Sprinkler Head (Hun ter 27.000 27.000
1-20
) EACH 0.000 0.00
33.00000 27.000 891.00
2105 900-00007 Added Item (Each)/ 12 Inch Popup Sprinkler (Rainbir d 16.000 16.000
1812
) EACH 0.000 0.00
20.25000 16.000 324.00
2110 623-03108 1 In Auto Ctrl Valve 0.000 0.000
EACH 0.000 0.00
182.00000 0.000 0.00
2115 900-00010 Added Item (Hour)/ Investigate Irrigation 22.000 22.000
HOUR 0.000 0.00
75.00000 22.000 1,650.00
2120 608-10010 Sidewalk Drain 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
2125 900-00010 Added Item (Hour)/ Field Welding 33.000 33.000
HOUR 0.000 0.00
150.00000 33.000 4,950.00
2130 207-00205 Topsoil 150.000 150.000
cY 0.000 0.00
31.35000 150.000 4,702.50
2135 900-00012 Added Item (Foot)/ Fiber Optic Cable (60 Strand) 5,324.000 5,324.000
LF 0.000 0.00
5.20000 5,324.000 27,684.80
2150 900-00014 Added Item (Lump Sum)/ Settlement - $850,000 1.000 1.000
LS 0.000 0.00
850,000.00000 1.000 850,000.00
CAT 0200 CURRENT AMT$ 17,336,553.29 $ 1,422.04 $17,326,533.24

CAT NO0201 0201 ROADWAY

1800 210-00476 Reset MVRD Ramp Metering for Ramps 1 and 3 1.000 1.000
EACH 0.000 0.00
1,002.10000 1.000 1,002.10
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1805 503-00018 Drilled Caisson (18 In) Ramp Metering for Ramps 1 and 14.000 14.000
3
LF 0.000 0.00
150.00000 14.000 2,100.00
1810 503-00036 Drilled Caisson (36 In) Ramp Metering for Ramps 1and 57.000 57.000
3
LF 0.000 0.00
290.00000 57.000 16,530.00
1815 612-00260 Loc Mark (Fib Opt)(Dome) Ramp Metering for Ramp s 1and 6.000 6.000
3
EACH 0.000 0.00
264.00000 6.000 1,584.00
1820 612-00270 Loc Mark (Util)(Flat Slat) Ramp Metering for Ra mps 1 0.000 0.000
and 3
EACH 0.000 0.00
256.00000 0.000 0.00
1825 613-00206 2 In Elec Cond (Bored) Ramp Metering for Ramps land3 300.000 300.000
LF 0.000 0.00
20.00000 300.000 6,000.00
1830 613-01200 2 In Elec Cond (P) Ramp Metering for Ramps 1 an d3 3,191.000 3,191.000
LF 0.000 0.00
10.50000 3,191.000 33,505.50
1835 613-04100 Elect System Mods Ramp Metering for Ramps 1 and 3 1.000 1.000
LS 0.000 0.00
1,673.30000 1.000 1,673.30
1840 613-07000 Pull Box (Spec) Ramp Metering for Ramps 1 and 3 1.000 1.000
EACH 0.000 0.00
916.58000 1.000 916.58
1845 613-07001 Type One Pull Box Ramp Metering for Ramps 1 and 3 12.000 12.000
EACH 0.000 0.00
1,474.12000 12.000 17,689.44
1850 613-07005 Type Five Pull Box Ramp Metering for Ramps 1 an d3 2.000 2.000
EACH 0.000 0.00
2,492.50000 2.000 4,985.00
1855 613-10000 Wiring Ramp Metering for Ramps 1 and 3 1.000 1.000
LS 0.000 0.00

19,562.50000 1.000 19,562.50
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CAT NO0201 0201 ROADWAY

1860 613-32350 Light Std Steel (35 Ft) Ramp Metering for Ramps 1 and 2.000 2.000
3
EACH 0.000 0.00
3,948.85000 2.000 7,897.70
1865 613-40010 Light Std Foundation Ramp Metering for Ramps 1 and 3 2.000 2.000
EACH 0.000 0.00
1,850.00000 2.000 3,700.00
1870 614-00011 Sign Panel (CL 1) Ramp Metering for Ramps 1 and 3 40.000 40.000
SF 0.000 0.00
41.15000 40.000 1,646.00
1875 614-00012 Sign Panel (CL Il) Ramp Metering for Ramps 1 an d3 106.000 106.000
SF 0.000 0.00
42.47000 106.000 4,501.82
1880 614-70225 Traf Sig Face (12-12) Ramp Metering for Ramps 1 and 3 4.000 4.000
EACH 0.000 0.00
939.65000 4.000 3,758.60
1885 614-70336 Traf Sig Face (12-12-12) Ramp Metering for Ramp s 1and 8.000 8.000
3
EACH 0.000 0.00
1,085.00000 8.000 8,680.00
1890 614-72875 Loop Detect Wire Ramp Metering for Ramps 1 and 3 2,504.000 2,504.000
LF 0.000 0.00
4.63000 2,504.000 11,593.52
1895 614-72878 Detect Amp (Loop) (4) Ramp Metering for Ramps 1 and 3 4.000 4.000
EACH 0.000 0.00
1,073.00000 4.000 4,292.00
1900 614-72887 Detect (Microwave Veh) Ramp Metering for Ramps land 3 1.000 1.000
EACH 0.000 0.00
11,100.02000 1.000 11,100.02
1905 614-80000 Flash Beacon Ramp Metering for Ramps 1 and 3 4.000 4.000
EACH 0.000 0.00
2,477.90000 4.000 9,911.60
1910 614-81135 Sig-Light Pole Steel (1-35 Ft) Ramp Metering fo r Ramps 3.000 3.000
land3
EACH 0.000 0.00

14,673.28000 3.000 44,019.84
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1915 614-84100 Traf Sig Ped Pole Alum Ramp Metering for Ramps land3 4.000 4.000
EACH 0.000 0.00
1,834.25000 4.000 7,337.00
1920 614-86007 Serial to IP Converter Ramp Metering for Ramps land 3 2.000 2.000
EACH 0.000 0.00
2,122.90000 2.000 4,245.80
1925 614-86105 Telemetry (Field) Ramp Metering for Ramps 1 and 3 0.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
1930 614-86250 Ctrler (Ramp Metering) Ramp Metering for Ramps land 3 2.000 2.000
EACH 0.000 0.00
13,293.55000 2.000 26,587.10
1935 614-87010 Fiber Optic Cable (S Mode) (12 Fiber) Ramp Mete ring 0.000 0.000
for Ramps 1 and 3
LF 0.000 0.00
8.02000 0.000 0.00
1940 614-87012 Fiber Optic Term Panel (12 Fiber) Ramp Meterin g for 2.000 2.000
Ramps 1 and 3
EACH 0.000 0.00
924.85000 2.000 1,849.70
1945 614-87015 Buffer Tube Fan Out Kit Ramp Metering for Ramps 1 and 2.000 2.000
3
EACH 0.000 0.00
264.00000 2.000 528.00
1950 614-87350 Test Fiber Optic Cable Ramp Metering for Ramps land 3 1.000 1.000
LS 0.000 0.00
1,880.00000 1.000 1,880.00
1955 614-87690 Ethernet Switch Ramp Metering for Ramps 1 and 3 2.000 2.000
EACH 0.000 0.00
5,142.70000 2.000 10,285.40
1960 627-30329 Preform Plastic Pvmt Mkg (XS) (TY 1) Ramp Meter ing for 96.000 96.000
Ramps 1 and 3
SF 0.000 0.00
12.00000 96.000 1,152.00
1965 630-00000 Flagging Ramp Metering for Ramps 1 and 3 0.000 0.000
HOUR 0.000 0.00

23.00000 0.000 0.00
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1970 700-70081 F/A Provide Ramp Metering for Ramps 1 and 3 --- 0.000 0.000
Dewatering
FA 0.000 0.00
1.00000 0.000 0.00
1975 900-00010 Added Item (Hour)/ Ramp Metering for Ramps 1 and 3. 0.000 0.000
Additional Surveying
HOUR 0.000 0.00
100.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 270,51452 $ 0.00 $ 270,514.52
CAT NOO0300 0300 F-16-XA (Santa Fe)
1305 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
175,000.00000 1.000 175,000.00
1310 206-00000 Structure Excavation 1,039.000 1,039.000
cY 0.000 0.00
10.00000 1,039.000 10,390.00
1315 206-00100 Structure Backfill (Class 1) 845.000 845.000
cY 0.000 0.00
30.00000 845.000 25,350.00
1320 206-00200 Structure Backfill (Class 2) 263.000 263.000
cY 0.000 0.00
15.00000 263.000 3,945.00
1325 206-00360 Mechanical Reinforcement of Soil 826.000 826.000
cY 0.000 0.00
13.00000 826.000 10,738.00
1330 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
23,000.00000 1.000 23,000.00
1335 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,204.440 1,204.440
TON 0.000 0.00
94.28000 1,204.440 113,554.60
1340 420-00102 Geotextile (Erosion Control) (Class 1) 6,177.000 6,177.000
SY 0.000 0.00

3.00000 6,177.000 18,531.00
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CAT NOO0O300 0300 F-16-XA (Santa Fe)

1345 503-00036 *Drilled Caisson (36 Inch) 352.000 352.000
LF 0.000 0.00
290.00000 352.000 102,080.00
1350 503-00054 *Drilled Caisson (54 Inch) 356.000 356.000
LF 0.000 0.00
420.00000 356.000 149,520.00
1355 506-00218 Riprap (18 Inch) 3,127.000 3,127.000
cY 0.000 0.00
62.00000 3,127.000 193,874.00
1360 509-08100 Provide Temporary Support (F-16-IK) 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
1365 509-08100 *Provide Temporary Support (F-16-XA) 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
1370 512-00103 Bearing Device (Type IlI) 8.000 8.000
EACH 0.000 0.00
4,800.00000 8.000 38,400.00
1370 MATERIAL ALLOWANCE BEARING DEVICE F-16-XA 0.000
EACH 0.000 0.00
3,510.64500 0.000 0.00
1375 513-00600 Bridge Drain 6.000 6.000
EACH 0.000 0.00
17,000.00000 6.000 102,000.00
1375 MATERIAL ALLOWANCE Bridge Drains 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
1380 515-00120 *Waterproofing (Membrane) 7,171.000 7,171.000
SY 0.000 0.00
12.11000 7,171.000 86,840.81
1385 518-01006 Bridge Expansion Device (0-6 Inch) 150.000 150.000
LF 0.000 0.00

900.00000 150.000 135,000.00
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CAT NOO0O300 0300 F-16-XA (Santa Fe)

1385 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE WITH 0.000
COVERPLAT
EACH 0.000 0.00
683.51700 0.000 0.00
1390 601-03040 Concrete Class D (Bridge) 2,641.310 2,641.310
cY 0.000 0.00
550.00000 2,641.310 1,452,720.50
1395 601-05050 Concrete Class S50 96.000 96.000
cY 0.000 0.00
1,100.00000 96.000 105,600.00
1400 601-40302 *Structural Concrete Coating (Anti-Graffiti) 16,830.000 16,830.000
SF 0.000 0.00
1.20000 16,830.000 20,196.00
1405 601-40400 *Structural Concrete Stain 10,231.000 10,231.000
SY 0.000 0.00
3.60000 10,231.000 36,831.60
1410 602-00020 *Reinforcing Steel (Epoxy Coated) 714,715.000 714,715.000
LB 0.000 0.00
0.85000 714,715.000 607,507.75
1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000
LB 0.000 0.00
0.58270 0.000 0.00
1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000
LB 0.000 0.00
0.58270 0.000 0.00
1415 606-10705 *Bridge Rail Type 7 (Special) 88.000 88.000
LF 0.000 0.00
80.00000 88.000 7,040.00
1420 606-11000 *Bridge Rail Type 10 1,732.000 1,732.000
LF 0.000 0.00
110.00000 1,732.000 190,520.00
1425 613-00100 *1 Inch Electrical Conduit 83.000 83.000
LF 0.000 0.00

10.50000 83.000 871.50
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CAT NOO0O300 0300 F-16-XA (Santa Fe)

1430 613-00200 *2 Inch Electrical Conduit 5,465.000 5,465.000
LF 0.000 0.00
10.50000 5,465.000 57,382.50
1435 613-72150 Luminaire High Pressure Sodium (Wall Type) (150 Watt) 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
1435 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (150 0.000
WAT
) EACH 0.000 0.00
1,475.33000 0.000 0.00
1440 618-00002 *Prestressing Steel Strand 16,201.000 16,201.000
MKFT 0.000 0.00
30.00000 16,201.000 486,030.00
1445 618-06032 Prestressed Concrete Slab (Depth Less Than 6 In ches) 47,038.000 47,038.000
SF 0.000 0.00
9.00000 47,038.000 423,342.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Deck Pa nels 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
5.51000 0.000 0.00
1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000
SF 0.000 0.00
0.40000 0.000 0.00
1450 618-10372 *Precast Concrete U Girder (U72)(Curved) 3,389.000 3,389.000
LF 0.000 0.00

500.00000 3,389.000 1,694,500.00
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CAT NOO0O300 0300 F-16-XA (Santa Fe)

1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
357.13000 0.000 0.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
344.66000 0.000 0.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 0.000 0.00
344.66000 0.000 0.00
1665 700-70090 F/A Reset Reset Deck Panels, F-16-XA 61,707.870 61,707.870
FA 0.000 0.00
1.00000 61,707.870 61,707.87
2140 900-00022 Added Item (Square Yard)/ Bird Netting for F-16-XA 36.000 36.000
SY 0.000 0.00
170.00000 36.000 6,120.00
CAT 0300 CURRENT AMT$ 6,750,293.13 $ 0.00 $ 6,750,293.13

CAT NOO0303 0303 Walls

1455  206-00000 Structure Excavation 7,469.000 7,469.000
CcY 0.000 0.00
10.00000 7,469.000 74,690.00
1460 206-00100 Structure Backfill (Class 1) 5,336.000 5,336.000
cY 0.000 0.00
30.00000 5,336.000 160,080.00
1465 206-00200 Structure Backfill (Class 2) 682.000 682.000
CcY 0.000 0.00
15.00000 682.000 10,230.00
1470 206-00360 Mechanical Reinforcement of Soil 1,313.000 1,313.000
cY 0.000 0.00
13.00000 1,313.000 17,069.00
1475 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00

12,000.00000 1.000 12,000.00
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CAT NOO0303 0303 Walls

1480 502-11274 *Steel Piling (HP 12x74) 7,355.000 7,355.000
LF 0.000 0.00
45.00000 7,355.000 330,975.00

1480 MATERIAL ALLOWANCE HP 12 x 74 0.000
LF 0.000 0.00

31.96800 0.000 0.00

1480 MATERIAL ALLOWANCE HP 12x74 0.000
LF 0.000 0.00
31.96800 0.000 0.00

1485 504-04420 Precast Panel Facing 3,455.000 3,455.000
SF 0.000 0.00
30.00000 3,455.000 103,650.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
7.25500 0.000 0.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00

7.25555 0.000 0.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
7.25549 0.000 0.00

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00

3.67957 0.000 0.00

1485 MATERIAL ALLOWANCE MSE WALL STRAPS 0.000
SF 0.000 0.00
7.25549 0.000 0.00

1490 601-03050 Concrete Class D (Wall) 2,131.000 2,131.000
cY 0.000 0.00

425.00000 2,131.000 905,675.00

1495 601-40302 *Structural Concrete Coating (Anti-Graffiti) 27,735.000 27,735.000
SF 0.000 0.00
1.20000 27,735.000 33,282.00
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CAT NOO0303 0303 Walls

1500 601-40400 *Structural Concrete Stain 3,083.000 3,083.000
SY 0.000 0.00
3.60000 3,083.000 11,098.80

1505 602-00000 *Reinforcing Steel 180,382.000 180,382.000
LB 0.000 0.00
0.70000 180,382.000 126,267.40

1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A1 WEST 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A6 FOOTING 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1505 MATERIAL ALLOWANCE WALL A6 EAST AND WEST 0.000
LB 0.000 0.00
0.46740 0.000 0.00

1510 602-00020 *Reinforcing Steel (Epoxy Coated) 35,989.000 35,989.000
LB 0.000 0.00
0.85000 35,989.000 30,590.65

1510 MATERIAL ALLOWANCE WALL A1 WALL A1 WEST 0.000
LB 0.000 0.00
0.58270 0.000 0.00

1510 MATERIAL ALLOWANCE WALL A6 0.000
LB 0.000 0.00
0.56230 0.000 0.00

1515 605-83002 Geocomposite Drain with Pipe 454.000 454.000
Sy 0.000 0.00
15.00000 454.000 6,810.00
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CAT NOO0303 0303 Walls

1520 606-10705 *Bridge Rail Type 7 (Special) 590.000 590.000
LF 0.000 0.00
80.00000 590.000 47,200.00
1525 613-00200 *2 Inch Electrical Conduit 1,788.000 1,788.000
LF 0.000 0.00
10.50000 1,788.000 18,774.00
1585 900-00012 Added Item (Foot)/ SMCO #10. Steel Piling Cutoffs (HP 682.000 682.000
12x74
) LF 0.000 0.00
36.00000 682.000 24,552.00
1990 206-01750 Shoring MSE Wall, Al East 1.000 1.000
LS 0.000 0.00
64,500.00000 1.000 64,500.00
CAT0303 CURRENT AMT$ 1,977,44385 $ 0.00 $ 1,977,443.85

CAT NOO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS

1530 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
55,000.00000 1.000 55,000.00
1535 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
1540 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
CAT 0400 CURRENT AMT$ 70,500.00 $ 0.00 $ 70,500.00

PROJECT TOTAL CURRENT AMT $26,405,304.79  $ 1,422.04 $26,395,284.74



